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NOTE. 

RECEIVED FOR ADDRESSEE 

BY: DATE: 

vlr. Steven W. Slaten 
2.S Department of Energy 
iocky Flats Plant 
3uilding 116 
?. 0. Box 925 
Solden, Colorado 80402-0928 

RE: Request for Extension, OU-4 Final Phase n RFI/RI Work Plan 

3ear Mr. Slaten, 

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste Managemc 
Division (the Division) has received DOE'S request for extension for delivery of the referenced work pi2 
4s previously agreed within the OU-4 LM/IRA Working Team, the Division acknowledges the affects 
jelays in the transmittal of U. S. Environmental Protection Agency (EPA) comments to work plan revisii 
md hereby grants the requested extension. 

Please be advised, however, that the Division as lead regulatory agency for OU-4 will not approve any furth. 
:xtensions to schedules based on delayed transmittal of support agency comments. DOE will be expectc 
:o proceed with the revision of future IAG deliverables and will not be required to incorporate comrnec 
delivered to DOE in a untimely manner. 

The Division agrees to a "day-for-day" extension and to establish a revised milestone date twenty-t 
working days from the formal transmittal date of €PA comments to DOE. The comments Lvere directed 
the Division and are being forwarded to DOE under separate cover today, August 5 ,  1994. Consequen: 
the revised milestone date, based on hventy-two working days from today's date, is September 7, 1994. 

If you have any questions concerning the revised milestone, please contact Harlen Ainscough of my staff 
692-33 3 7. 

Sincerely, 

Joe Schieffelin, Leader 
Rocky Flats IAG Unit 
Hazardous Waste Control Program 

cc: Daniel S. Miller, AGO 
Steve Tarlton, RFPU 
Martin Hestmark, EPA 

.. . 

Anuro Duran, EPA 
Frazer Lockhart, DOE ! 

Andy Ledford, EG&G A-OU04-000274 1 
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